

Las Vegas/Clark County


100-Day Results Report Out:

Successes, Challenges, and Lessons Learned



WORKING TOGETHER TO END VETERAN AND CHRONIC HOMELESSNESS

On this journey with us...



Project Objectives for 25 Cities

- Assist 25 communities with high concentrations of homeless Veterans to intensify and integrate their local efforts to end Veteran homelessness, by 2015.
- This is a joint effort by VA, HUD, USICH and local community partners to work closely and identify all of the remaining homeless Veterans and in their respective communities and work together to identify permanent housing solutions for these homeless and chronically homeless individuals.
- The strategies of this effort recognize that ending Veteran homelessness requires strong coordination between all partners working to end all types of homelessness in a community.

Project Objectives

The focus of this Effort is on three areas:

- Building and strengthening the elements of a coordinated system for identifying, assessing, and matching homeless Veterans and chronically homeless individuals to the most appropriate housing and service interventions.
- To strengthen and integrate the data systems used to end both Veteran and chronic homelessness.
- To further integrate the work and assets of the VA with broader efforts to end chronic homelessness in the community.

Ultimate Purpose



Get to ZERO

Progress on 100-Day Goal



End homelessness for at least 100 high priority individuals using permanent supportive housing, and for at least 100 homeless individuals using rapid rehousing




92 placements into permanent supportive housing (58 HUD-VASH)
105 placements into rapid rehousing (all SSVF)

Our Sub-Goals

	Target	Results
Assess	Will assess 2,000 homeless veterans and non-veterans using the VI-SPDAT	560 VI-SPDAT's completed 170 CRRC 390 Pinto
Assist	400 Clients in our registry will be document ready in 100 days	For Housing First -- document ready will be handled by the housing provider after client is housed. This sub-goal is applicable to waitlist clients.
Assign	Our system will make 225 matches in 100 days	24 matched for RRH 83 matched for PSH with 34 housed (Does not include VA data)
	Integrate emergency housing (minimum 30 days) into Coordinated Assessment system	Coordinated Intake Change Management Team decided to move this to next phase.

VI-SPDAT Completed (Total # 390)




- Permanent Supportive Housing (10 - 99) (#90)
- Rapid Re-Housing/Transitional (5 - 9) (#239)
- No Housing Support Recommended (0 - 4) (#61)

CRRC: Veterans VI-SPDAT Completed

Total #170


*NOT depicted on this graphic

VI-SPDAT Score Range (Total # 390)



*Veterans not depicted on this graphic

Referrals Made (Total # 538)



Approximately 230 referrals made by CRRC for veterans
* NOT depicted on this graphic

Top 5 Breakthroughs

- Multiple trainings for Coordinated Intake staff prior to start of the pilot
 - Homelessness 101 -- VI-SPDAT
 - Coordinated Intake Process -- HMIS
 - Trauma Informed Care
 - Bitfocus Webinars
 - Identified most useful data points
 - Realized the need for clear, concise definitions (i.e. matched, referrals, placed, accepted, etc...)
 - The time it takes for oversight, problem solving and development was not anticipated
-

Sub-Population: Multiple Provider Collaboration



FAMILIES




Challenges Ahead

- Need to add more Permanent Supportive Housing units to the Continuum. (Must include supportive services)
- Need to add more Rapid Rehousing Housing units to the Continuum. (Must include supportive services)
- Seamlessly integrating the VA into the process – due to data sharing constraints.

CI Change Advisory Team Continues...


- Weekly meetings
- Data oversight
- Assessments, referrals and placements
- Improve data quality
- Integrate VA data
- Finalize integration of agency waitlists to community waitlist
- Development of case conferencing
- Develop policies and procedures

Our 120 Day Goal: October 9- February



Within 100 days, Southern Nevada will end homelessness for at least 45 high priority chronically homeless individuals and 200 homeless Veterans using our Coordinated Intake system.

Our Sub-Goals



Assess	We will assess 750 homeless individuals with the VI-SPDAT
Assign	We will assign 90 highly vulnerable homeless individuals to navigators and get them document ready in 100 days
Match	We will match 60 highly vulnerable non-veteran homeless individuals and 250 homeless Veterans in 100 Days.

Coordinated Intake Sites

Clark County Social Service Office Locations: 702-455-4270

Pinto Lane Main
1600 Pinto Lane
Las Vegas, 89106

Cambridge Annex
3885 S. Maryland Pkwy
Las Vegas, 89119

**Fertitta Office Located
at Catholic Charities
Campus**
1501 N. Las Vegas Blvd
Las Vegas, 89101

Community Resource Center

2432 N. Martin Luther King Blvd
D Building #2
North Las Vegas, 89032

Henderson Office

522 E. Lake Mead Pkwy Suite 4
Henderson, 89015

Veteran's Administration—Community Resource Referral

Center: 702-791-9000

916 West Owens Ave
Las Vegas, 89106