

Rapid Results Acceleration Boot Camp

Southern Nevada 30 Day Review

Tuesday, April 9th, 2013

100 Day Goal

- House 100 Chronically Homeless
in 100 days

Team Evolution and Momentum

- 3 team meetings with an average of 66% attendance.
- Energy level is high!
- Each team member is in the process of recruiting identified members of the community to join the team.
- Presentation to the Southern Nevada Regional Planning Coalition's Committee on Homelessness (SNRPC-CoH) resulted in community buy-in.

Level of Confidence

- The team has a high level of confidence that we will meet our 100 day goal.
- All members of the team are identifying available resources to be utilized to meet the goal.
- The community buy-in provides support.
- We have extensive experience in housing-first, harm reduction with intensive case management for chronics.

Initial Successes

- Presentation to the Southern Nevada Regional Planning Coalition's Committee on Homelessness (SNRPC-CoH)
- 100 day strategic plan is detailed and task specific per person/agency responsible
 - 8 action steps are complete
 - All team meetings are scheduled
- Process of planning Mini-Boot-Camp, May 16, 2013.

Obstacles

- Data collection
 - Housing Authority
 - VA
 - Faith based groups
 - Community stakeholders that are not reporting or fully reporting housing placements
 - SOAR outcomes

These are system-wide issues that are being addressed.

Support Needed

- Need to know when the 2013 VASH vouchers will be released!!
- Does someone from 100K Homes Team wish to join us for the Mini Boot-Camp?
- Has any one encountered a Housing Authority that is able to collect chronic placement data for public housing vouchers?