

# HomeBase Technical Assistance in Southern Nevada, 2018-2019

Project	2018 Accomplishments	2019 Tasks
<b>CoC Competition Facilitation Consulting</b>	<ul style="list-style-type: none"> <li>• Facilitated CoC NOFA Scoring and Ranking, including:               <ul style="list-style-type: none"> <li>○ Participate in EWG and Monitoring joint meeting about scoring criteria</li> <li>○ Facilitated Scoring &amp; Ranking Team discussion</li> <li>○ Review and analysis of Team pre-scoring</li> <li>○ Provided feedback on process, including recommendations for streamlining and improving Scoring and Ranking</li> </ul> </li> <li>• Supported drafting CoC NOFA questions related to Scoring and Ranking</li> </ul>	<ul style="list-style-type: none"> <li>• Debrief Local process (December 2018 through January 2019)</li> <li>• Provide technical assistance and guidance on 2019 competition (January through June)</li> <li>• Review and update the CoC's past policies and procedures for project review and allocation process (January through February)</li> <li>• Propose and support implementation of process improvements with Collaborative Applicant and EWG (February through March)</li> <li>• Local Competition Process Setup and Rollout (February through April)</li> <li>• Preparation for Local Application Submission upon NOFA Release in 2019 (TBD, Likely 3-5 weeks in June to August 2019)</li> <li>• Ongoing general support of local CoC NOFA processes</li> </ul>
<b>Coordinated Entry Evaluation</b>	<ul style="list-style-type: none"> <li>• Overall evaluation planning</li> <li>• Data collection planning:               <ul style="list-style-type: none"> <li>○ Scheduled consumer focus groups with providers</li> <li>○ Scheduled provider focus groups</li> <li>○ Work with BitFocus on HMIS data needs</li> <li>○ Draft stakeholder survey</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Data collection (January):               <ul style="list-style-type: none"> <li>○ Site visits to conduct consumer and provider focus groups</li> <li>○ Online survey distribution and administration</li> <li>○ Review HMIS data submission from BitFocus</li> <li>○ Review of documents related to coordinated entry</li> </ul> </li> <li>• Analyze data and draft report (January to February)</li> </ul>
<b>Priority Communities TA (HUD Technical Assistance)</b>	<ul style="list-style-type: none"> <li>• Drafted policies and procedures: (1) finalized coordinated entry P&amp;Ps; (2) drafted RRH P&amp;Ps; (3) Began drafting ESG and PSH</li> </ul>	<ul style="list-style-type: none"> <li>• Finish drafting ESG and PSH written standards</li> </ul>

## HomeBase Technical Assistance in Southern Nevada, 2018-2019

	Written Standards (not yet completed/delivered)	
<b>100 Day Challenge on Youth Homelessness (HUD Technical Assistance)</b>	<ul style="list-style-type: none"> <li>• Initial site visit to meet with youth homelessness leadership (October)</li> <li>• Remote assistance with team selection and challenge planning (October-November)</li> <li>• Launch event facilitation (Miami, November)</li> <li>• Remote assistance to team through regular meetings with team lead and ad hoc meeting with sponsors</li> </ul>	<ul style="list-style-type: none"> <li>• On site Mid-Point Review meeting (January)</li> <li>• Continued remote assistance to team (January through March)</li> <li>• Sustainability Review meeting facilitation with team (Chicago, March)</li> <li>• Follow up support as needed (March through June)</li> <li>• Possible final on-site meeting with system leaders (April/May)</li> </ul>
<b>HUD Region 9 TA Team (HUD Technical Assistance)</b>	<ul style="list-style-type: none"> <li>• Hold regular coordination forums for all CoCs in Pacific Region (Arizona, California, Hawaii, Nevada, Guam, North Mariana Islands, American Samoa)</li> <li>• Disseminate resources and info about HUD TA</li> <li>• Act as resource as questions arise</li> <li>• Point of Contact: Gillian Morshedi</li> </ul>	<ul style="list-style-type: none"> <li>• Continue to provide support until HUD official phases out regional TA system (expected in early 2019)</li> </ul>