

U.S. Department of Housing and Urban Development
 Community Planning and Development
 Continuum of Care Supplemental to Address Unsheltered and Rural Homelessness
 Southern Nevada Continuum of Care
 Local Application Process Timeline

Updated 8/10/2022

August 8, 2022	Draft of community plan posted to HHH: <i>Serving Individuals and Families Experiencing Homelessness with Severe Service Needs</i>
August 8, 2022 Webinar 1:00 PM – 3:00 PM	Unsheltered NOFO local application process released & webinar After session, the recording will be posted to HHH Register for Webinar
Thursdays – August 11, 18 and 25, 2022 7:30 AM – 9:00 AM	Weekly office hours through August 31 st Join Office Hours Join by phone: 1-408-418-9388 Meeting Number: 2495 043 1186 Password: juN5qE4PGT2
August 22, 2022 8:00 AM PDT	Agency application due at 8:00 AM PDT
August 30, 2022	Post finalized community plan: <i>Serving Individuals and Families Experiencing Homelessness with Severe Service Needs</i>
August 31, 2022 8:00 AM PDT	Project application and match applications due 8:00 AM PDT
September 1, 2022	Scoring and Ranking Team trained and begin process
September 13, 2022	Scoring and Ranking Day for unsheltered projects (set up web ex link)
September 14, 2022	E-snaps training for selected projects (recorded) set up web ex link
October 4, 2022	E-snaps application due; Threshold and application reviews; Agencies must be available to make corrections on 10/4 – 10/6.
October 6, 2022	SNH CoC unsheltered homelessness application posted to HHH website
October 13, 2022	SNH CoC Board presentation for approval of application submission
October 20, 2022	SNH CoC unsheltered homelessness application due to HUD